

Capstone Project Schedule - Fall-Spring

Project: Dehydrating Mustard Seed Extract																																										
Last Updated: 11/12/20																																										
		Year	2020															2021																								
		Month	Sept					Oct					Nov					Dec					Jan				Feb				Mar			Apr			May					
Task Description	Duration	Assigned	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	
Budget		Leslie																																								
Poster		Sophia																																								
Personal Logbook		all																																								
Project Portfolio		all																																								
Wikipage		Leslie																																								
Prototype - Create design																																										
Prototype - Order parts																																										
Prototype - Build																																										
Prototype - Testing & Analysis																																										
Snapshot Days																																										
Design expo																																										
Project Final deliverables																																										